

CHANGE ORDER HISTORY LOG

Attachment B

Project: General Aviation Improvement Program
 Project Number: 280-280-4200-P320
 Contract Type: A-E Agreement - AECOM
 Contract Award Date: September 27, 2016
 Original Amount: \$2,639,758.00

JWA C.O. No.	Amend. No.	Issue Date	Description	Pending Amount	Approved Amount	Status
1		June 23, 2017	Planning and conceptual design services for proposed GA Terminal, scheduled charter service by multiple operators, and for three full service FBO's.	\$ -	\$ 85,790.00	Approved
2		July 16, 2018	Development of facility constrained forecasts for the Proposed Project, Alternative 1, Alternative 2, and Alternative 3.	\$ -	\$ 55,516.00	Approved
3		July 16, 2018	Revise the Unconstrained Forecast with the complete 2016 operations data.	\$ -	\$ 14,728.00	Approved
4		July 16, 2018	Modification of a number of the alternative facility layouts as well as limiting the design detail to 15% preliminary engineering plans.	\$ -	\$ 93,702.00	Approved
5		July 16, 2018	Development of a technical memo outlining sustainability goals for the General Aviation Improvement Program.	\$ -	\$ 33,300.00	Approved
6		July 16, 2018	Additional project management services related to the extended preliminary engineering support services.	\$ -	\$ 68,520.00	Approved
7			This no cost change order allows for AECOM services as previously approved to be completed through the effective date of December 31, 2019.	\$ -	\$ -	Pending
8	1		preparation, review, and approval of an Airport Layout Plan Narrative Report, Exhibit 'A' Airport Property Inventory Map, and Airport Geographic Information Systems.	\$ 817,306.00	\$ -	Pending