

**AMENDMENT NO. 2  
TO CONTRACT MA-080-17010903  
FOR**

**ON-CALL ARCHITECT/ENGINEER (A-E) FOR MASONRY TESTING & INSPECTION SERVICES**

This Amendment hereinafter referred to as "AMENDMENT NO. 2" to Agreement Number MA-080-17010903, hereinafter referred to as "CONTRACT", is made and entered into as of the date fully executed by and between the County of Orange, a political subdivision of the State of California ("COUNTY") and Leighton Consulting, Inc., a California ("A-E"), with County and A-E sometimes individually referred to as "PARTY" or collectively referred to as "PARTIES".

**RECITALS**

**WHEREAS**, COUNTY and A-E entered into CONTRACT on February 1, 2017 for On-Call Architect/Engineer (A-E) for Masonry Testing & Inspection Services, effective February 1, 2017 to January 31, 2022, in an amount not to exceed Five Hundred Thousand Dollars (\$500,000); and

**WHEREAS**, pursuant to AMENDMENT NO. 1, the PARTIES amended the CONTRACT to extend the term of the CONTRACT for six (6) additional months to complete work in progress, effective February 1, 2017 to July 31, 2022, in a not to exceed amount of Five Hundred Thousand Dollars (\$500,000); and

**WHEREAS**, the PARTIES now desire to extend the term of the CONTRACT to allow work to be completed, which is already in progress for open task orders listed in Attachment No. 1, as well as increase the contract amount by Three Hundred Thousand Dollars (\$300,000) for a new total contract amount of Eight Hundred Thousand Dollars (\$800,000).

**NOW THEREFORE**, the PARTIES agree as follows:

**ARTICLES**

1. Subsection 1.4.1 shall be amended to read as follows:

**1.4.1.** The term of this CONTRACT is extended to continue to allow for the completion of work already in progress but only as it pertains to open task orders listed in Attachment No. 1, attached hereto and by this reference made a part hereof. The new maximum allowable compensation for the CONTRACT is Eight Hundred Thousand Dollars (\$800,000).

2. Except as amended herein by this AMENDMENT NO. 2, all other terms and conditions of the CONTRACT, as amended, shall remain unchanged and in full force and effect. If any terms or conditions in this AMENDMENT NO. 2 conflict with the CONTRACT, as amended, this AMENDMENT NO. 2 shall control.

County of Orange, OC Public Works  
Leighton Consulting, Inc.

MA-080-17010903

IN WITNESS WHEREOF, the PARTIES hereto have executed this AMENDMENT NO. 2 to the CONTRACT on the dates opposite their respective signatures:

LEIGHTON CONSULTING, INC., a California Corporation,

Date: 3/16/2023 | 6:53:07 AM CDT

By: Pat Sheridan

Signature

Pat Sheridan

Print Name & Title

*(If a corporation, the document must be signed by two corporate officers. The 1<sup>st</sup> must be either Chairman of the Board, President or any Vice President.)*

Date: 3/16/2023 | 1:32:30 PM PDT

By: Jesse Kropelnicki

Signature

Jesse Kropelnicki, COO

Print Name & Title

*(If a corporation, the 2nd signature must be either the Secretary, an Assistant Secretary, the Chief Financial Officer, or any Assistant Treasurer)*

COUNTY OF ORANGE,  
a political subdivision of the State of California

Date: \_\_\_\_\_

By: \_\_\_\_\_

Chairman of the Board of Supervisors  
Orange County, California

Signed and certified that a copy of this document has been delivered to the Chair of the Board per G.C. Sec. 25103, Reso 79-1535.

Attest:

By: \_\_\_\_\_

Robin Stieler  
Clerk of the Board of Supervisors  
Orange County, California

APPROVED AS TO FORM  
Office of the County Counsel  
Orange County, California

By: [Signature]  
Deputy County Counsel

Date: 3/16/2023 | 1:53:23 PM PDT

*County of Orange, OC Public Works  
Leighton Consulting, Inc.*

*MA-080-17010903*

---

**ATTACHMENT NO. 1**

<b>CTO#</b>
<b>Leighton MA-080-17010903</b>
LEIGH-15.00-OCPW
LEIGH-15.01-OCPW
LEIGH-15.02-OCPW
LEIGH-015.03-OCPW
LEIGH-16.00-OCPW
LEIGH-014.00-OCPW
LEIGH-017.00-OCPW