

Contract Summary Form

Sukut Construction, LLC
4010 W Chandler Ave.
Santa Ana, CA 92704

RX 1610341

SUMMARY OF SIGNIFICANT CHANGES

Please list any significant changes from previous contract. For example, include the following with the contract's page number for reference:

1. Revise CMARE's Contingency amount. Page 1
2. Revise County's Contingency amount. Page 2
3. Increase Guaranteed Maximum price. Page 2

SUBCONTRACTORS

No Change

CONTRACT OPERATING EXPENSES

The amount of the CM's Contingency will be Five Hundred Forty-Four Thousand One Hundred Seventy-Five Dollars and Thirty-Four Cents (\$544,175.34). Use and management of the CM's Contingency during the construction phase is as presented in the Design Phase Contract, as reproduced in part below for reference.

The amount of the County's Contingency will be Three Hundred Forty-Five Thousand Three Hundred Ninety-Three Dollars and Twenty-Three Cents (\$445,393.23). The County, at their sole discretion, can reduce the County's Contingency amount at any time.

The Total Contract Price shall be the summation of the Guaranteed Maximum Price and Contingencies in the not to exceed amount of **Twenty-Four Million Dollars** (\$24,000,000), as it may be adjusted pursuant to the "CHANGES" section of the General Conditions, and in accordance with the "PAYMENTS" section of the General Conditions.