

2020 Phase 2 Concession Development Program Schedule

Event	Schedule
Outreach/Informational Meeting	January 15, 2020
RFQ Issuance	January 16, 2020
RFQ Questions Cut-off	January 21, 2020 @ 2:00 p.m.
RFQ Submittal Cut-off	January 28, 2020 @ 2:00 p.m.
Memo to Board of Supervisors of Qualified Proposers	February 4, 2020
RFP Issuance	February 5, 2020
Pre-Proposal Meeting and Site Walk (Not Mandatory)	February 7, 2020 @ 12:00 p.m.
RFP Questions Cut-off	February 14, 2020 @ 2:00 p.m.
RFP Submittal Cut-off	March 12, 2020 @ 2:00 p.m.
Panel Review/Interviews	Week of April 6 th
Airport Commission Meeting	May 6, 2020
Board of Supervisors Award of Leases	May 19, 2020
Design and Permitting	May-September 2020
Construction Period	June-November 2020
Opening	October-December 2020