

AMENDMENT NO. 1
TO CONTRACT MA-060-22010954
FOR
ON-CALL ARCHITECT/ENGINEER (A-E) ARCHITECTURAL SERVICES

This Amendment hereinafter referred to as "AMENDMENT NO. 1" to Agreement Number MA-060-22010954, hereinafter referred to as "CONTRACT", is made and entered into as of the date fully executed by and between the County of Orange, a political subdivision of the State of California ("COUNTY") and Bureau Veritas North America, Inc., ("A-E"), with COUNTY and A-E sometimes individually referred to as "PARTY" or collectively referred to as "PARTIES".

RECITALS

WHEREAS, COUNTY and Owen Group, LP entered into CONTRACT for On-Call Architect/Engineer (A-E) Architectural Services, effective April 26, 2022 to April 25, 2025, in an amount not to exceed One Million Five Hundred Thousand Dollars (\$1,500,000); with the option to renew for two (2) additional years with Board approval; and

WHEREAS, On January 9, 2023, COUNTY consented to an Assignment, Novation and Consent Agreement between Owen Group, LP and A-E upon the merger of Owen Group, LP into A-E and by which A-E provides services pursuant to the CONTRACT; and

WHEREAS, the PARTIES now desire to amend the CONTRACT to extend the term by two (2) additional years through and including April 25, 2027; and

NOW THEREFORE, the PARTIES agree as follows:

ARTICLES

1. Subsection 1.4.1 shall be amended to read in its entirety:
 - 1.4.1** The term of this CONTRACT is for five (5) years, commencing upon approval by the Board of Supervisors (sometimes referred to as "Board"), with a maximum allowable compensation of One Million Five Hundred Thousand Dollars (\$1,500,000),
2. Except as amended herein by this AMENDMENT NO. 1, all other terms and conditions of the CONTRACT shall remain unchanged and in full force and effect. In the event of a conflict between the terms of this AMENDMENT NO. 1 and the Contract, this AMENDMENT NO. 1 shall control.

County of Orange, Orange County Sheriff's Department
Bureau Veritas North America Inc., Owen Group, LP.

MA-060-22010954

IN WITNESS WHEREOF, the PARTIES hereto have executed this AMENDMENT NO. 1 to the CONTRACT on the dates opposite their respective signatures:

Bureau Veritas North America, Inc., a Delaware Corporation,

Date: 7/2/2024 | 11:13:30 AM PDT

By: Gus Guerrero

Signature

Gus Guerrero, VP/COO, Plan Check & Inspection

Print Name & Title

(If a corporation, the document must be signed by two corporate officers. The 1st must be either Chairman of the Board, President or any Vice President.)

Date: _____

By: _____

Signature

Print Name & Title

(If a corporation, the 2nd signature must be either the Secretary, an Assistant Secretary, the Chief Financial Officer, or any Assistant Treasurer)

COUNTY OF ORANGE,

a political subdivision of the State of California



Date: _____

By: _____

David J. O'Connell, Director
Research & Development

APPROVED AS TO FORM

Office of the County Counsel
Orange County, California

By: 

Jeffrey Stock, Deputy County Counsel

Date: 7/3/2024 | 6:51:22 AM PDT