

**AMENDMENT NO. 1
TO THE
AGREEMENT FOR
CONSTRUCTION OF TERMINAL
GENERATOR REPLACEMENT
PROJECT NO. 281-281-4200-P933**

This Amendment to the **AGREEMENT** (the "Amendment") is made and entered into the _____ day of _____, 2012, between the County of Orange, a political subdivision of the State of California, hereinafter referred to as "COUNTY", and California Building Evaluation and Construction, Inc. hereinafter referred to as the "Contractor".

WHEREAS, On April 20, 2010, the Board awarded a construction agreement (Agreement) to the Contractor, for the construction of the Terminal Generator Replacement project in the lump sum amount of \$859,000.00, and a time of completion of 200 calendar days.

NOW THEREFORE, the terms of the Agreement shall remain in full force and effect, and shall be amended as follows:

- I. County shall increase the Agreement amount for the Terminal Generator Replacement work by the Lump Sum amount of \$324,632.28. This additional amount will result in a new Construction Agreement amount of \$1,183,632.28.
- II. The Contractor shall provide Terminal Generator Replacement Work as describe in Bulletin # 1 plans and specification.
- III. County shall extend the Agreement Time of Completion for the Terminal Generator Replacement work by 749 calendar days, for a revised Time of Completion of 949 calendar days.

The foregoing is in accordance with our Agreement and subject to the following:

1. The aforementioned change and work affected thereby, is subject to all Agreement stipulations and covenants; and
2. All claims against the County which are incidental to or as a consequence of the aforementioned changes are fully satisfied and the Contractor hereby releases the County from all said claims.

**John Wayne Airport
Amendment No. 1
CONSTRUCTION OF TERMINAL
GENERATOR REPLACEMENT
Project No. 281-281-4200-P933**

DATED: _____

COUNTY OF ORANGE

By _____
Chair of the Board of Supervisors

SIGNED AND CERTIFIED THAT A
COPY OF THIS DOCUMENT HAS BEEN
DELIVERED TO THE CHAIR OF THE
BOARD

Susan Novak
Clerk of the Board of Supervisors
Of Orange County, California

California Building Evaluation and
Construction, Inc.

By: _____
Eddie Qader
Vice - President

By: _____

Contractor's License No.: 785685

Classification(s): A & B

APPROVED AS TO FORM:
COUNTY COUNSEL

By  _____
Deputy Counsel

Date 4/26/2012

cc: JWA Accounting
Project Manager
File