

Contract Summary Form

AECOM Technical Services, Inc.

SUMMARY OF SIGNIFICANT CHANGES

1. Scope of Work: addition of Airport Layout Plan, Airport Property Inventory Map and Airport Geographic Information Systems. Page 2.
2. Costs: increase of a lump sum amount of \$817,306. Page 2
3. Term: increased 731 calendar days from previous agreement. Page 2.

SUBCONTRACTORS

This contract includes the following subcontractors or pass through to other providers.

Subcontractor Name	Service(s)	Amount
Quantum Spatial, Inc.	Aeronautical obstruction survey	\$120,000
Wagner Engineering & Survey, Inc.	Boundary survey, title search and report	\$310,697

CONTRACT OPERATING EXPENSES

Appropriations for the Amendment are included in the FY 2019-20 Budget for Airport Construction Fund 281 and will be included in the budgeting process for future years.

The Amendment includes a reimbursable amount of \$26,944 for operating expenses.