

AMENDMENT NO. 1
TO THE AGREEMENT WITH AECOM TECHNICAL SERVICES, INC. FOR
ARCHITECT-ENGINEER SERVICES
FOR
GENERAL AVIATION IMPROVEMENT PROGRAM
PRELIMINARY ENGINEERING
PROJECT NO. P320

THIS Amendment Number One (“AMENDMENT”) to the Agreement for Architect-Engineer Services for General Aviation Improvement Program Preliminary Engineering (“AGREEMENT”) is made and entered into the 10th day of December, 2019, between the County of Orange, a political subdivision of the State of California (“COUNTY”), and AECOM Technical Services, Inc. (“A-E”).

WHEREAS, on September 27, 2016, COUNTY and A-E entered into the AGREEMENT in the not-to-exceed amount of \$2,639,758, for General Aviation Improvement Program Preliminary Engineering; effective September 27, 2016 to December 31, 2019; and

WHEREAS, on June 23, 2017, COUNTY approved Change Order 1 in the not-to-exceed amount of \$85,790.00 for planning and conceptual design services for proposed GA Terminal, scheduled charter service by multiple operators, and for three full service FBO’s, resulting in an AGREEMENT not-to-exceed amount of \$2,725,548.00; and

WHEREAS, on July 16, 2018, COUNTY approved Change Order 2 in the not-to-exceed amount of \$55,516.00 for the development of facility constrained forecasts for the Proposed Project, Alternative 1, Alternative 2, and Alternative 3, resulting in an AGREEMENT not-to-exceed amount of \$2,781,064.00; and

WHEREAS, on July 16, 2018, COUNTY approved Change Order 3 in the not-to-exceed amount of \$14,728.00 for revising the Unconstrained Forecast with the complete 2016 operations data, resulting in an AGREEMENT not-to-exceed amount of \$2,795,792.00; and

WHEREAS, on July 16, 2018, COUNTY approved Change Order 4 in the not-to-exceed amount of \$93,702.00 for the modification of a number of the alternative facility layouts as well as limiting the design detail to 15% preliminary engineering plans, resulting in an AGREEMENT not-to-exceed amount of \$2,889,494.00; and

WHEREAS, on July 16, 2018, COUNTY approved Change Order 5 in the not-to-exceed amount of \$33,300.00 for the development of a technical memo outlining sustainability goals for the General Aviation Improvement Program, resulting in an AGREEMENT not-to-exceed amount of \$2,922,794.00; and


WHEREAS, on July 16, 2018, COUNTY approved Change Order 6 in the not-to-exceed

Amendment No. 1
GENERAL AVIATION IMPROVEMENT PROGRAM
PRELIMINARY ENGINEERING
Project No. P320


IN WITNESS WHEREOF, the parties hereto have caused this AGREEMENT to be executed on the date first written above.

DATED: 12-10-19

COUNTY OF ORANGE


By: 
Chairwoman of the Board of Supervisors
County of Orange, California

SIGNED AND CERTIFIED THAT A COPY OF THIS
AGREEMENT HAS BEEN DELIVERED TO THE CHAIR
OF THE BOARD PER G.C. Sec 25103, Reso 79-1535



Robin Stieler
Clerk of the Board
County of Orange, California



ARCHITECT-ENGINEER

By: 

Title: VICE PRESIDENT

By: 

Title: Asst. Secretary

- *If A-E is a corporation, signatures of two specific corporate officers are required as further set forth:*
- The first signature must be one of the following: a) the Chairman of the Board; b) President; or c) any Vice President.*
 - The second signature must be one of the following: a) Secretary, b) the Chief Financial Officer; c) any Assistant Secretary; or d) any Assistant Treasurer.*
 - In the alternative, a single corporate signature is acceptable when accompanied by a corporate resolution demonstrating the legal authority of the signature to bind the company.*

APPROVED AS TO FORM:
COUNTY COUNSEL

By: 
Deputy

Date 10.31.2019