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C O N T R A C T 

THIS CONTRACT
hereby numbered MA-060-23010863, is made and entered into as of the date fully executed 

BY AND BETWEEN 
County of Orange, a political subdivision of the State of 

AND 
Willdan Engineering, a California Corporation, 
hereinafter referred to as 

RECITALS 

WHEREAS, COUNTY requires professional services to accomplish projects and/or services 
-Coroner Department (OCSD),

Research and Development/Facilities Planning CONTRACT MA-060-23010863 - Scope of Work for On-
Call Construction Management & Inspection Services, hereinafter referred to as Attachment A, attached 
hereto and incorporated herein by reference; and  

WHEREAS, A/E is a firm whose principals are, as required by law, registered by the State of 
California for the practice of Civil Engineering, Mechanical Engineering, Electrical Engineering, Corrosion 
Engineering, Architecture, Landscape Architecture, or Land Surveying.   

NOW, THEREFORE, IT IS AGREED by and between the parties hereto as follows: 

1. GENERAL

1.1 Retainer

1.1.1 COUNTY does hereby retain A/E to perform the PROJECTS/SERVICES as required by this 
CONTRACT.  

1.1.2 A-E has offered, and County has accepted, the professional services of A/E and A/E shall assign
itself to the PROJECTS/SERVICES. 

1.1.3 A/E may employ special consultants/contractors for the accomplishment of the Projects/Services 
specified; and, only the firms or independent consultants/contractors identified in Attachment C 
may be employed by A/E to provide these Projects/Services.  

1.1.4 Consultants/contractors may be substituted and/or added by mutual written agreement of A/E and 
the Director, County of Orange, Orange County Sheriff-Coroner Department (OCSD) Research 
and Development/Facilities Planning or his designee, hereinafter referred t



Orange County Sheriff Department Attachment C
Willdan Engineering       MA-060-23010863 

 2 of 39 

1.1.5 A/E's employment of independent consultants/contractors shall not relieve A/E from the 
performance of its own responsibilities pursuant to this CONTRACT. However, all 
consultants/contractors independently contracting with COUNTY shall be independently liable to 
COUNTY for the performance of the work pursuant to their agreements, and A/E shall have no 
liability for work by contractors independently contracting with COUNTY. 

1.2 Projects/Services 

1.2.1 Description of PROJECTS/SERVICES 

a. PROJECT/SERVICES to be performed by A/E shall consist of the work as specified herein
and as required in Attachment A.  If in the event Attachment A shall be in conflict with
any provision of this Contract, the wording as set forth in Attachment A shall prevail.

b. A/E shall be responsible for submitting all PROJECTS/SERVICES to COUNTY in a form
which has been thoroughly reviewed and checked for completeness, accuracy and
consistency by the registered professional(s) named in Section 1.1.2 herein; and, any
PROJECTS/SERVICES not meeting this requirement will be returned to A/E prior to
review by COUNTY.

1.2.2 Design Criteria and Standards 

All Projects/Services shall be performed in accordance with instructions, criteria and standards set 
forth by the DIRECTOR and -
available for review from COUNTY. 

1.2.3 Scheduling (subject to change per scope of work specifications and/or individual contract task 
orders) 

a. Concurrently with the work of the CONTRACT, A/E shall prepare a progress work
schedule and within five (5) working days from the date of receipt of individual
assignments from COUNTY, A/E shall submit to COUNTY two (2) copies of a progress
work schedule which shall delineate dates of commencement and completion of the various
phases of Projects/Services assignments.  A/E schedule shall include required COUNTY
review period(s) set forth herein.  An approved copy of the progress schedule will be
returned to A/E.

b. A/E shall allow at least five (5) working days for COUNTY review of progress work
schedule.  In planning work A/E should anticipate and allow ten (10) working days for
COUNTY review of each submittal required in Attachment A.

c. - once every 
four (4) weeks with COUNTY to review progress of work, adherence to progress schedule, 
coordination of work, scheduling of seminars, if needed, and to resolve any problems that 
may develop. 
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d. Within two (2) working days of each meeting, A/E shall prepare a brief memorandum
summarizing the results of the meeting and shall submit it to COUNTY for concurrence.

e. A/E shall complete all the work of PROJECTS/SERVICES and obtain all approvals by
COUNTY within the time frame indicated in Attachment A except A/E shall not be
responsible for any delay beyond the control of A/E.

f. In the event A/E fails to complete the work and obtain the approval of DIRECTOR in the
time allowed, COUNTY shall have the option of completing the work by its own forces or
by contract with another firm.  The time allowed for A/E to complete the Project/Services
pursuant to this CONTRACT shall be extended for delay caused by COUNTY in
completing its work pursuant to this CONTRACT which delay exceeds the agreed
COUNTY review and/or approval time periods.

1.3 Assistance by COUNTY Staff 

1.3.1 COUNTY shall assign an appropriate staff member to work with A/E in connection with the work 
of this CONTRACT.  Said staff member's duties will consist of the giving of advice and 
consultations, assisting A/E in negotiations with other public agencies and private parties, 

other duties as may be described in Attachment A. 

1.3.2 All of the above activities, however, shall be the primary responsibility of A/E to schedule, initiate 
and carry through to completion. 

1.4 Term and Maximum Compensation 

1.4.1 The term of this CONTRACT is for five (5) years commencing upon approval by the Board of 
Supervisors, with a maximum allowable compensation of two million five hundred thousand 
dollars ($2,500,000), except as permitted in section 1.5 below. 

1.5 A/E Compensation and Extra Work 

1.5.1 For the PROJECTS/SERVICES authorized under this CONTRACT, A/E shall be compensated on 
the basis of not to exceed fixed fees in accordance with the following: 

1.5.2 
changes in approved portions of the PROJECT/SERVICES required by and ordered in writing by 
DIRECTOR which changes constitute a change in or departure from said approved portions of 
PROJECTS/SERVICES) is not authorized, compensation including reimbursables shall be 
described and payable as stipulated in Fee Schedule, herein after referred to 
attached hereto and incorporated herein by reference. 

1.5.3 Where extra work is authorized for PROJECTS/SERVICES: 
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a. The amount for Extra Work shall be determined using Attachment B. Extra Work shall be
required by and ordered in writing by DIRECTOR.  If this CONTRACT is not approved
by the Board of Supervisors, any change that increases the cumulative CONTRACT price
beyond $200,000 annually must be approved by the Board.  Increases in the CONTRACT
amount for services within the existing scope of work may be granted by the DIRECTOR
where the amount does not exceed twenty-five percent (25%) of the existing CONTRACT
price or $200,000 annually, whichever is less.

b. For time and materials work, A/E's billing for the Extra Work shall include but not be
limited to names of A/E's staff employed in the Extra Work, classification of employees
and number of hours worked.

1.5.4 For partial completion of work of PROJECTS/SERVICES followed by default on part of A/E: 

a. For failure to complete and secure approval of the first required submittal, there shall be
no compensation.

b. For failure to complete and secure approval of other authorized phases, A/E shall, upon
completion of PROJECTS/SERVICES by others, be entitled to receive compensation
based on approved work of PROJECTS/SERVICES not to exceed the amounts specified
in Attachment A for that particular submittal, plus the reasonable value as determined by
COUNTY of the non-approved work; provided, however, that if the cost to COUNTY to
complete the contract exceeds the amount specified herein, A/E shall be liable to COUNTY
for such excess costs attributable to A/E's breach of the CONTRACT.

2. LABOR

2.1 Non-Employment of COUNTY Personnel 

2.1.1 A/E agrees that it will neither negotiate, offer, or give employment to any full-time, regular 
employee of COUNTY in professional classifications of the same skills required for the 
performance of this CONTRACT who is involved in this Project in a participatory status during 
the life of this CONTRACT regardless of the assignments said employee may be given or the days 
or hours employee may work 

2.1.2 r agents, 
agents or employees of COUNTY.  A/E shall be an independent contractor and shall have 
responsibility for and control over the details and means for performing the work, provided that 
A/E is in compliance with the terms of this CONTRACT.  Anything in the CONTRACT which 
may appear to give COUNTY the right to direct A/E as to the details of the performance of the 
work or to exercise a measure of control over A/E shall mean that A/E shall follow the desires of 
COUNTY, only in the results of the work. 

2.2 Non Discrimination 
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2.2.1 In the performance of this CONTRACT, A/E agrees that it will comply with the requirements of 
the California Labor Code and not engage nor permit any subcontractors to engage in 
discrimination in employment of persons because of the race, religious creed, color, national origin, 
ancestry, physical disability, mental disability, medical condition, marital status, or sex of such 
persons. 

2.2.2 A/E acknowledges that a violation of this provision shall subject A/E to all the penalties imposed 
for a violation of the California Labor Code. 

2.3 Employee Eligibility Verification 

2.3.1 A/E warrants that it fully complies with all Federal and State statutes and regulations regarding the 
employment of aliens, and others and that all its employees performing work under this 
CONTRACT meet the citizenship or alien status requirement set forth in Federal statutes and 
regulations.  A/E shall obtain, from all employees performing work hereunder, all verification and 
other documentation of employment eligibility status required by Federal or State statutes and 
regulations, including but not limited to, the Immigration Reform and Control Act of 1986, 8 U.S.C. 
§ 1324 et seq., as they currently exist and as they may be hereafter amended.  A/E shall retain all
such documentation for all covered employees for the period prescribed by the law.

2.4 Independent Contractor 

2.4.1 As referenced in Section 2.1.2 of this CONTRACT, A/E shall be considered an independent 
contractor. 

2.4.2 
or other fringe benefits of any kind through COUNTY. 

2.5 Conflict of Interest Contractor Personnel 

2.5.1 The A/E shall exercise reasonable care and diligence to prevent any actions or conditions that could 
result in a conflict with the best interests of COUNTY. This obligation shall apply to the A/E; the 

-tier contractors; and third parties associated with
accomplishing work and PROJECTS/SERVICES hereunder. 

2.5.2 
or agents from: making, receiving, providing or offering gifts, entertainment, payments, loans or 
other considerations which could be deemed to appear to influence individuals to act contrary to 
the best interests of the COUNTY. 

2.5.3 Contractor or its employees may be subject to the provisions of the California Political Reform Act 

materially affected by services provided under this Contract, (2) prohibits such persons from 
making, or participating in making, decisions that could reasonably affect such interest; and (3) 
may require the filing a Statement of Economic Interest (Form 700). 
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2.5.4 If subject to the Act, Contractor shall conform to all requirements of the Act. Failure to do so shall 
constitute a material breach and is grounds for immediate termination of this CONTRACT by 

2.6 Labor Code Notice 

2.6.1 All A/E and subcontractors must comply with the requirements of California Labor Code 1770 et 
seq. if the work performed is consid
seq. A/E is encouraged to contact the California Department of Industrial Relations for clarification 
if the A/E is unsure if some or any of the work performed under this CONTRACT qualifies as 

3. INSURANCE

3.1.1 Prior to the provision of services under this CONTRACT, A/E agrees to purchase all required 
and to deposit with COUNTY Certificates of Insurance, including all 

endorsements required herein, necessary to satisfy COUNTY that the insurance provisions of this 
CONTRACT have been complied with A/E agrees to keep such insurance coverage, Certificates 
of Insurance, and endorsements on deposit with the COUNTY during the entire term of this 
CONTRACT and to keep such insurance coverage and the certificates therefore on deposit with 
COUNTY during the entire term of this CONTRACT.  The COUNTY reserves the right to request 
the declarations page showing all endorsements and a certified copy of the policy.  In addition, all 
subcontractors performing work on behalf of A/E pursuant to this CONTRACT shall obtain 
insurance subject to the same terms and conditions as set forth herein for A/E. 

3.1.2 A/E shall ensure that all subcontractors performing work on behalf of A/E pursuant to this 
CONTRACT shall be covered under A/E's insurance as an Additional Insured or maintain 
insurance subject to the same terms and conditions as set forth herein for A/E. A/E shall not allow 
subcontractors to work if subcontractors have less than the level of coverage required by COUNTY 
from A/E under this CONTRACT. It is the obligation of A/E to provide notice of the insurance 
requirements to every subcontractor and to receive proof of insurance prior to allowing any 
subcontractor to begin work. Such proof of insurance must be maintained by A/E through the 
entirety of this CONTRACT for inspection by COUNTY representative(s) at any reasonable time. 

3.1.3 All self-insured retentions (SIRs) shall be clearly stated on the Certificate of Insurance. Any self-
insured retention (SIR) in an amount in excess of Fifty Thousand Dollars ($50,000) shall 
specifically be approved by the County's Risk Manager, or designee, upon review of A-E's current 
audited financial report. If A-E's SIR is approved, A-E, in addition to, and without limitation of, 
any other indemnity provision(s) in this Contract, agrees to all of the following:  

1. In addition to the duty to indemnify and hold the County harmless against any and all liability,
claim, demand or suit resulting from A-E's, its agents, employee's or subcontractor's performance
of this Contract, A-E shall defend the County at its sole cost and expense with counsel approved
by Board of Supervisors against same; and

2. A-E's duty to defend, as stated above, shall be absolute and irrespective of any duty to indemnify
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or hold harmless; and 

3. The provisions of California Civil Code Section 2860 shall apply to any and all actions to which
the duty to defend stated above applies, and the A-E's SIR provision shall be interpreted as though
the A-E was an insurer and the County was the insured.

3.1.4 If the A/E fails to maintain insurance acceptable to COUNTY for the full term of this CONTRACT, 
the COUNTY may terminate this CONTACT. 

A. Qualified Insurer

1. The policy or policies of insurance must be issued by an insurer with a minimum
rating of A- (Secure A.M. Best's Rating) and VIII (Financial Size Category as
determined by the most current edition of the Best's Key Rating Guide/Property-
Casualty/United States or ambest.com). It is preferred, but not mandatory, that
the insurer be licensed to do business in the state of California (California Admitted
Carrier).  If the insurance carrier does not have an A.M. Best Rating of A-/VIII,
the CEO/Office of Risk Management retains the right to approve or reject a carrier
after a review of the company's performance and financial ratings.

2. The policy or policies of insurance maintained by A/E shall provide the minimum
limits and coverage as set forth below:

Coverage Minimum Limits 

Commercial General Liability $1,000,000 per occurrence 
$2,000,000 aggregate 

Automobile Liability including 
converge for owned, non-owned and 
hired vehicles 

$1,000,000 per occurrence 

Statutory 
 Insurance $1,000,000 per occurrence 

Professional Liability $1,000,000 per claims made 
or per occurrence  
$2,000,000 aggregate  

Environmental/Pollution Liability* 

*(Optional coverage to be required 
only when hazardous materials are 
involved.  If required, A-E will be 
notified by County). 

$1,000,000 per claims made 
or occurrence 

B. Required Coverage Forms
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1. The Commercial General Liability coverage shall be written on Insurance Service
Office (ISO) form CG 00 01, or substitute form providing liability coverage as
broad.

2. The Business Auto Liability coverage shall be written on ISO form CA 00 01, CA
00 05, CA 00 12, CA 00 20, or a substitute form providing liability coverage as
broad.

C. Required Endorsements

1. The Commercial General Liability policy shall contain the following
endorsements, which shall accompany the Certificate of Insurance:

a. An Additional Insured endorsement using ISO form CG 2010 or CG
2033 or a form at least as broad naming the County of Orange, Orange
County Flood Control District, and their respective elected and
appointed officials, officers, employees and agents as Additional
Insureds, or provide blanket coverage, which will state AS REQUIRED
BY WRITTEN AGREEMENT.

b. A primary non-contributing endorsement using ISO form CG 20 01
0413, or a form at least as broad
primary and any insurance or self-insurance maintained by the County of
Orange shall be excess and non-contributing.

2. (Optional coverage to be required only when hazardous materials are involved. If
required A-E will be notified by County). The Pollution Liability policy shall
contain the following endorsements, which shall accompany the Certificate of
Insurance:

a. An Additional Insured endorsement naming the County of Orange, Orange
County Flood Control District, and their respective elected and appointed
officials, officers, employees and agents as Additional Insureds.

b. A primary non-contributing endorsement evidencing that A-
is primary and any insurance or self-insurance maintained by the County
of Orange and Orange County Flood Control District, shall be excess and
non-contributing.

2. 
endorsement waiving all rights of subrogation against the County of Orange, and 
their respective elected and appointed officials, officers, employees and agents, 
or provide blanket coverage, which will state AS REQUIRED BY WRITTEN 
AGREEMENT. 

3. All insurance policies required by this Contract shall waive all rights of
subrogation against the County of Orange, its elected and appointed officials,
officers, employees and agents when acting within the scope of their appointment
or employment.



Orange County Sheriff Department Attachment C
Willdan Engineering       MA-060-23010863 

 9 of 39 

4. A/E shall notify COUNTY in writing within thirty (30) days of any policy
cancellation and ten (10) days for non-payment of premium and provide a copy of
the cancellation notice to COUNTY. Failure to provide written notice of
cancellation may constitute a material breach of the CONTRACT, upon which the
COUNTY may suspend or terminate this CONTRACT.

5. 
maintain professional liability coverage for two (2) years following completion of 
CONTRACT.  

6. The Commercial General Liability policy shall contain a severability of interests
clause (standard in the ISO CG 001 policy).

7. Insurance certificates should be forwarded to the agency/department address listed
on the solicitation.

8. If the A/E fails to provide the insurance certificates and endorsements within seven
(7) days of notification by COUNTY or the agency/department purchasing
division, award may be made to the next qualified vendor.

9. COUNTY expressly retains the right to require A/E to increase or decrease
insurance of any of the above insurance types throughout the term of this
CONTRACT.  Any increase or decrease in insurance will be as deemed by County
of Orange Risk Manager as appropriate to adequately protect COUNTY.

10. COUNTY shall notify A/E in writing of changes in the insurance requirements.  If
A/E does not deposit copies of acceptable Certificates of Insurance and
endorsements with COUNTY incorporating such changes within thirty (30) days
of receipt of such notice, this CONTRACT may be in breach without further notice
to A/E, and COUNTY shall be entitled to all legal remedies.

11. The procuring of such required policy or policies of insurance shall not be
construed to limit A/E's liability hereunder nor to fulfill the indemnification
provisions and requirements of this CONTRACT, nor act in any way to reduce the
policy coverage and limits available from the insurer.

3.2.1 If A/E subcontracts portions of the architectural or engineering design PROJECTS/SERVICES to 
be performed under the terms of this CONTRACT, A/E shall obtain evidence that such 
subcontractors have purchased Professional Liability Insurance to the same limits as described in 
Section 3 (unless modified by Attachment A) and containing the same clauses as the insurance 
required of A/E under the terms of this CONTRACT.  Evidence of subcontractor's insurance shall 
be submitted to COUNTY upon request. 

4. INDEMNITY/COMPLIANCE

4.1 A/E shall indemnify, defend with counsel approved in writing by COUNTY, and hold harmless,
the COUNTY, its agents, officers, and employees from employer sanctions and any other liability



Orange County Sheriff Department Attachment C
Willdan Engineering       MA-060-23010863 

 10 of 39 

which may be assessed against A/E or the COUNTY or both in connection with any alleged 
violation of any Federal or State statutes or regulations pertaining to the eligibility for employment 
of any persons performing work under this CONTRACT 

4.2 All PROJECTS/SERVICES submitted by A/E shall be complete and shall be carefully checked 
prior to submission.  A/E understands that COUNTY's checking is discretionary, and A/E shall not 
assume that COUNTY will discover errors and/or omissions.  If COUNTY discovers any errors or 
omissions prior to approving A/E's PROJECTS/SERVICES, the PROJECTS/SERVICES will be 
returned to A/E for correction.  Should COUNTY or others discover errors or omissions in the 
work submitted by A/E after COUNTY's approval thereof, COUNTY's approval of A/E's 
PROJECTS/SERVICES shall not be used as a defense by A/E. 

4.3 Indemnification 

4.3.1 A/E agrees to, indemnify, defend with counsel approved in writing by COUNTY, and hold 
COUNTY, its elected and appointed officials, officers, employees, agents and those special 
districts and agencies which the Board of Supervisors acts as the governing Board 

or nature, including but not limited to personal injury or property damage, arising out of, 
pertaining to, or relating to the negligence, recklessness, or willful misconduct of A/E.  If 
judgment is entered against A/E and COUNTY by a court of competent jurisdiction because 
of the concurrent active negligence of A/E and COUNTY or COUNTY INDEMNITEES, A/E 
and COUNTY agree that liability will be apportioned as determined by the court.  Neither 
party shall request a jury apportionment.  Notwithstanding anything stated above, nothing 
contained herein shall relieve A/E of any insurance requirements or obligations created 
elsewhere in this CONTRACT. 

4.4 Bills and Liens 

4.4.1 A/E shall pay promptly all indebtedness for labor, materials and equipment used in 
performance of the work. A/E shall not permit any lien or charge to attach to the work or the 
premises, but if any does so attach, A/E shall promptly procure its release and, in accordance 
with the requirements of the indemnification section above, indemnify, defend, and hold 
COUNTY harmless and be responsible for payment of all costs, damages, penalties and 
expenses arising from or related thereto. 

4.5 Compliance with Laws 

4.5.1 A/E represents and agrees that services to be provided under this CONTRACT shall fully comply, 

d to those issued by COUNTY in its 
governmental capacity and all other laws applicable to the PROJECTS/SERVICES at the time 
PROJECTS/SERVICES are provided to and accepted by COUNTY. 

4.5.2 A/E acknowledges that COUNTY is relying on A/E for such compliance, and pursuant to the 
requirements of the indemnification section above, A/E agrees that it shall defend, indemnify 
and hold COUNTY and COUNTY INDEMNITEES harmless from all liability, damages, 
costs and expenses arising from or related to a violation of such laws. 
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5. TERMINATION

5.1 Termination of Contract for Cause

5.1.1 If A/E breaches any of the covenants or conditions of this CONTRACT, COUNTY shall have the 
right to terminate this CONTRACT upon ten (10) days written notice prior to the effective day of 
termination. 

5.1.2 A/E shall have the opportunity to cure the alleged breach prior to termination. 

5.1.3 In the event the alleged breach is not cured by A/E prior to termination, all work performed by A/E 
pursuant to this CONTRACT, which work has been reduced to plans or other documents, shall be 
made available to COUNTY. 

5.2 Termination for Convenience 

5.2.1 Notwithstanding any other provision of the CONTRACT, COUNTY may at any time, and without 

written notice to A/E.  Such termination shall be effected by delivery to A/E of a notice of 
termination specifying the effective date of the termination and the extent of the Work to be 
terminated. 

5.2.2 A/E shall immediately stop work in accordance with the notice and comply with any other direction 
as may be specified in the notice or as provided subsequently by COUNTY. 

5.2.3 COUNTY shall pay A/E for the Work completed prior to the effective date of the termination, and 

5.2.4 Under no circumstances will A/E be entitled to anticipatory or unearned profits, consequential 
damages, or other damages of any sort as a result of a termination or partial termination under this 
paragraph. 

5.2.5 A/E shall insert in all subcontracts that the subcontractor shall stop work on the date of and to the 
extent specified in a notice of termination, and shall require subcontractors to insert the same 
condition in any lower tier subcontracts. 

5.3 Breach of Contract 

5.3.1 The failure of A/E to comply with any of the provisions, covenants or conditions of this 
CONTRACT shall be a material breach of this CONTRACT. In such event, in addition to any other 
remedies available at law, in equity, or otherwise specified in this CONTACT, COUNTY may: 

a. afford A/E written notice of the breach and ten (10) calendar days or such shorter time that
may be specified in this CONTRACT within which to cure the breach;
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b. discontinue payment to A/E for and during the period in which A/E is in breach; and

c. offset those monies disallowed pursuant to the above, against any monies billed by A/E but
yet unpaid by COUNTY.

5.4 Default 

5.4.1 In the event any equipment or service furnished by A/E in the performance of this CONTRACT 
should fail to conform to the specifications therein within one (1) calendar year from the 

period specifically 
specified within the specifications or CONTRACT, whichever is greater, the COUNTY may reject 
same, and it shall become the duty of A/E to reclaim and remove the items without expense to the 
COUNTY and to immediately replace all such rejected equipment or service with others 
conforming to such specifications, provided that should the A/E fail, neglect or refuse to do so 
within one hundred and twenty (120) calendar days, the COUNTY shall have the right to purchase 
on the open market a corresponding quantity of any such equipment or service and to deduct from 
any monies due or that may thereafter become due to A/E the difference between the price specified 
in this CONTRACT and the actual cost to the COUNTY. 

5.4.2 In the event A/E shall fail to make prompt delivery as specified of any equipment or service, the 
same conditions as to the rights of the COUNTY to purchase on the open market and to 
reimbursement set forth above shall apply, except as otherwise provided in this CONTRACT.  

5.4.3 In the event of the cancellation of this CONTRACT, either in whole or in part, by reason of the 
default or breach by A/E, any loss or damage sustained by the COUNTY in procuring any 
equipment or service which A/E agreed to supply under this CONTRACT shall be borne and paid 
for by the A/E.  

5.4.4 Default shall include failure to carry out any of the requirements of this CONTRACT, including, 
but not limited to not providing enough properly skilled workers or proper materials, persistently 
disregarding laws and or ordinances, not proceeding with the PROJECTS/SERVICES as agreed to 
herein, or otherwise substantially violating any provision of this CONTRACT.  

5.4.5 Orderly Termination:  Upon termination of this Contract for any reason, each Party shall assist 
the other Party in transferring all assets, tangible and intangible, as may be necessary for the orderly, 
non-disruptive business continuation of each Party, including all data and any unfinished, 
preliminary or draft documents. Each Party shall promptly return to the other Party all papers, 
materials, and other properties of the other held by each for purposes of performance of this 
Contract. 

5.4.6 The right of either party to terminate this CONTRACT hereunder shall not be affected in any way 
by its waiver of or failure to take action with respect to any previous default. 

6. MICELLANEOUS

6.1 Laws to be Observed 
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6.1.1 A/E is assumed to be familiar with and, at all times, shall observe and comply with all federal, state 
and local laws, ordinances and regulations in any manner affecting the conduct of the 
PROJECTS/SERVICES. 

6.2 Award of Construction Contract and Other Future Contracts 

6.2.1 A/E is hereby informed that provisions of the Public Contract Code, the Political Reform Act of 
1974, other statutes, regulations, and COUNTY policy prohibit, as an impermissible conflict of 
interest, the award of a contract for the construction of the project(s) on which A/E performed 
architectural-engineering services under this A/E CONTRACT.  A/E is hereby informed that these 
statutes and regulations could also prohibit the award to A/E of design or other contracts on future 
phases related to tasks performed by A/E under this CONTRACT.  This prohibition applies also to 
a subcontractor of or parent company of the firm that performed architectural-engineering tasks 
under this CONTRACT. 

6.3 Amendments 

6.3.1 No alteration or variation of the terms of this CONTRACT shall be valid unless made in writing 
and signed by the parties; no oral understanding or agreement not incorporated herein shall be 
binding on either of the parties; and no exceptions, alternatives, substitutes or revisions are valid or 
binding on COUNTY unless authorized by COUNTY in writing. 

6.4 Successors and Assigns 

6.4.1 The terms and provisions of this CONTRACT shall be binding upon and inure to the benefit of the 
parties hereto and their successors and assigns. 

6.5 Entirety 

6.5.1 This CONTRACT contains the entire agreement between the parties with respect to the matters 
provided for herein. 

6.6 Severability 

6.6.1 If any part of this CONTRACT is held, determined, or adjudicated to be illegal, void, or 
unenforceable by a court of competent jurisdiction, the remainder of this CONTRACT shall be 
given effect to the fullest extent reasonably possible. 

6.7 Binding Obligation 

6.7.1 The PARTIES to this CONTRACT represent and warrant that this CONTRACT has been duly 
authorized and executed and constitutes the legally binding obligation of their respective 
organization or entity enforceable in accordance with its terms. 

6.8 Governing Law and Venue 

6.8.1 This CONTRACT has been negotiated and executed in the State of California and shall be governed 
by and construed under the laws of the State of California.  In the event of any legal action to 
enforce or interpret this CONTRACT, the sole and exclusive venue shall be a court of competent 
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jurisdiction located in Orange County, California, and the PARTIES hereto agree to and do hereby 
submit to the jurisdiction of such court, notwithstanding Code of Civil Procedure, Section 394. 

6.8.2 The PARTIES specifically agree that by soliciting and entering into and performing 
PROJECTS/SERVICES under this CONTRACT, the A/E shall be deemed to constitute doing 
business within Orange County from the time of solicitation of work, through the period when all 
PROJECTS/SERVICES under this CONTRACT is completed, and continuing until the expiration 
of any applicable limitations period.   

6.9 Ownership of Documents 

6.9.1 All data, including but not limited to letters, reports, files, plans, drawings, specifications, 
proposals, sketches, diagrams and calculations, prepared by A/E and/or anyone acting under the 
supervision of A/E pursuant to this CONTRACT, shall become the property of COUNTY upon 
preparation by A/E and may be used by COUNTY as it may require without additional cost to 
COUNTY.   

6.9.2 A-
data described in Section 6.9.1 above, in native format and regardless of whether such data 
constitutes a draft, preliminary, or final document within three (3) business days. Failure by A-E to 
promptly comply with such direction and request by County shall constitute a material breach of 
A-

6.9.3 COUNTY shall not be limited in any way to its use thereof at any time, including the release of 
this data to third parties.  A/E shall be held harmless for release of such data as may be prepared or 
created under this CONTRACT to any third party.  If A/E and/or anyone acting under the 
supervision of A/E should later desire to use any of the data prepared in connection with this 
CONTRACT, A/E shall first obtain the written approval of COUNTY. 

6.10 Confidentiality 

6.10.1 All ideas, memoranda, specifications, plans, procedures, drawings, descriptions, and all written or 
other information submitted to A/E in connection with the performance of this CONTRACT shall 
be held confidential by A/E and/or anyone acting under the supervision of A/E and shall not, 
without the prior written consent of COUNTY, be used for any purposes other than the performance 

partnership, company, corporation or agency, not connected with the performance of the 
PROJECTS/SERVICES. 

6.10.2 Nothing furnished to A/E which is generally known among counties in Southern California shall 
be deemed confidential. 

6.10.3 A/E and/or anyone acting under the supervision of A/E shall not use COUNTY name or insignia, 
photographs of the work, or any other publicity pertaining to the work in any magazine, trade paper, 
newspaper, or other medium without the express written consent of COUNTY. 

6.11 Publication 

6.11.1 No copies of sketches, schedules, written documents, computer based data, photographs, maps or 
graphs, including graphic art work, resulting from performance or prepared in connection with this 
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CONTRACT, are to be released by A/E and/or anyone acting under the supervision of A/E to any 
person, partnership, company, corporation, or agency, without prior written approval by the 
COUNTY, except as necessary for the performance of the services of this CONTRACT.  All press 
contacts, including graphic display information to be published in newspapers, magazines, etc., are 
to be administered only after COUNTY approval. 

6.11.2 The A/E agrees that it will not issue any news releases or make any contact with the media in 
connection with either the award of this CONTRACT or any subsequent amendment of, or effort 
under this CONTRACT. A/E must first obtain review and approval of said media contact from the 

received by the media should 
serve as a media spokespersons for COUNTY projects without first obtaining permission from the 

. 

6.12 Records and Audit/Inspections 

6.12.1 A/E shall keep an accurate record of time expended by A/E and/or consultants employed by A/E 
in the performance of this CONTRACT.  

6.12.2 Within ten (10) days of COUNTY's written request, A/E shall allow COUNTY or authorized State 
or Federal agencies or any duly authorized representative to have the right to access, examine, 
audit, excerpt, copy or transcribe any pertinent transaction, activity, time cards or other records 
relating to this CONTRACT. 

6.12.3 A/E shall keep such material, including all pertinent cost accounting, financial records and 
proprietary data for a period of three (3) years after termination or completion of the CONTRACT 
or until resolution of any claim or dispute between the PARTIES, whichever is later.   

6.12.4 Should A/E cease to exist as a legal entity, records pertaining to this CONTRACT shall be 
forwarded within a reasonable period of time not to exceed sixty (60) days to its successor in 
interest or surviving entity in a merger or acquisition, or, in the event of liquidation, to COUNTY. 

6.13 Notices 

6.13.1 Any and all notices, requests, demands and other communications contemplated, called for, 
permitted, or required to be given hereunder shall be in writing, except through the course of the 

 cooperation during the 
PROJECTS/SERVICES. 

6.13.2 Any written communications shall be deemed to have been duly given upon actual in-person 
delivery, if delivery is by direct hand, or upon delivery on the actual day of receipt, or no greater 
than four (4) calendar days after being mailed by U.S. certified or registered mail, return receipt 
requested, postage prepaid, whichever occurs first.  

6.13.3 All communications shall be addressed to the appropriate party at the address stated herein or such 
other address as the parties hereto may designate by written notice from time to time in the manner 
aforesaid. 

For A/E: 
Name: Willdan Engineering 
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Address: 2401 E. Katella Ave. Ste. 300 
City: Anaheim 
Attn: Vanessa Munoz 
Phone: (714) 940-6300
E-mail: vmunoz@willdan.com

For COUNTY: 
Name: OCSD Research and Development Division/ Facilities 

Planning Unit 
Address: 431 The City Drive South 
City: Orange, CA 92868 
Attn: Jannett Chavez 
Phone: (714) 935-8477
E-mail: janchavez@ocsheriff.gov

6.14 Attorney's Fees 

6.14.1 In any action or proceeding to enforce or interpret any provision of this CONTRACT, or where any 
ts 

and expenses. 

6.15 Interpretation 

6.15.1 CONTRACT has been negotiated at arm's length and between persons sophisticated and 
knowledgeable in the matters dealt with in this CONTRACT. 

6.15.2 In addition, each PARTY has been represented by experienced and knowledgeable independent 
legal counsel of their own choosing or has knowingly declined to seek such counsel despite having 
the opportunity to do so. 

6.15.3 Each PARTY further acknowledges that they have not been influenced to any extent whatsoever 
in executing this CONTRACT by any other PARTY hereto or by any person representing them, or 
both. 

6.15.4 Accordingly, any rule of law (including California Civil Code Section 1654) or legal decision that 
would require interpretation of any ambiguities in this CONTRACT against the PARTY that has 
drafted it is not applicable and is waived. 

6.15.5 The provisions of this CONTRACT shall be interpreted in a reasonable manner to affect the 
purpose of the PARTIES and this CONTRACT. 

6.16 Headings 

6.16.1 The various headings and numbers herein, the grouping of provisions of this CONTRACT into 
separate clauses and paragraphs, and the organization hereof are for the purpose of convenience 
only and shall not limit or otherwise affect the meaning hereof. 

6.17 Acceptance 
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6.17.1 Unless otherwise agreed to in writing by COUNTY acceptance shall not be deemed complete 
unless in writing and until all the services have actually been received, inspected, and tested to the 
satisfaction of COUNTY. 

6.18 Changes 

6.18.1 A/E shall make 
specific written approval. 

6.19 Assignment 

6.19.1 The terms, covenants, and conditions contained herein shall apply to and bind the heirs, successors, 
executors, administrators and assigns of the parties.  Furthermore, neither the performance of this 
CONTRACT nor any portion thereof may be assigned or sub-contracted by A/E, by any means 
whatsoever including but not limited to acquisition by merger, without the express written consent 
of COUNTY.  Any attempt by A/E to assign or sub-contract the performance or any portion thereof 
of this CONTRACT without the express written consent of COUNTY shall be invalid and shall 
constitute a breach of this CONTRACT. 

6.20 Changes in Ownership 

6.20.1 A/E agrees that if there is a change or transfer in ownership, including but not limited to merger by 

required under terms of sale or other transfer to assume A
this CONTRACT and to obtain the written approval of COUNTY of such merger or acquisition, 
and complete the obligations and duties contained in the CONTRACT to the satisfaction of 
COUNTY. A-E agrees to pay, or credit 
processing the merger or acquisition. 

6.21 Force Majeure 

6.21.1 A/E shall not be assessed with damages or unsatisfactory performance penalties during any delay 
beyond the time named for the performance of this CONTRACT caused by any act of God, war, 
civil disorder, employment strike or other cause beyond its reasonable control, provided A/E gives 
written notice of the cause of the delay to COUNTY within thirty-six (36) hours of the start of the 
delay and A/E avails himself of any available remedies. 

6.22 Calendar Days 

6.22.1 
respectively, unless  otherwise expressly provided. 

6.23 Title to Data 

6.23.1 All materials, documents, data or information obtained from the COUNTY data files or any 
COUNTY medium furnished to A/E in the performance of this CONTRACT, will at all times 
remain the property of the COUNTY.  Such data or information may not be used or copied for 
direct or indirect use by A/E after completion or termination of this CONTRACT without the 
express written consent of the COUNTY.   
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6.23.2 All materials, documents, data or information, including copies furnished by COUNTY and loaned 
to A/E for his temporary use, must be returned to the COUNTY at the end of this CONTRACT 
unless otherwise specified by the DIRECTOR. 

6.24 Availability of Funds 

6.24.1 The obligation of COUNTY is subject to the availability of funds appropriated for this purpose, 
and nothing herein shall be construed as obligating the COUNTY to expend or as involving the 
COUNTY in any contract or other obligation for future payment of money in excess of 
appropriations authorized by law. 

6.25 Contingency of Funding 

6.25.1 A/E acknowledges that funding or portions of funding for this CONTRACT may also be contingent 
upon receipt of funds from, and/or appropriation of funds by, the State of California or other 
funding source to COUNTY.  If such funding and/or appropriations are not forthcoming, or 
otherwise limited, COUNTY may immediately terminate or modify this CONTRACT without 
penalty. 

6.26 Contract Construction 

6.26.1 The parties acknowledge that each party and its counsel have reviewed this CONTRACT and that 
the normal rule of construction to the effect that any ambiguities are to be resolved against the 
drafting party shall not be employed in the interpretation of this CONTRACT or any amendment 
or exhibits hereto. 

6.27  Usage 

6.27.1 No guarantee is given by the COUNTY to A/E regarding usage of this CONTRACT. The A/E 
agrees to supply services requested, as needed by the County of Orange, at prices listed in the 
CONTRACT, regardless of quantity requested. 

6.28   Intentionally Omitted 

6.29 Wage Rates  

Contractor shall post a copy of the wage rates at the job site and shall pay the adopted prevailing 
wage rates as a minimum. Pursuant to the provisions of Section 1773 of the Labor Code of the State 
of California, the Board of Supervisors has obtained the general prevailing rate of per diem wages 
and the general prevailing rate for holiday and overtime work in this locality for each craft, 
classification, or type of workman needed to execute this Contract from the Director of the 
Department of Industrial Relations. These rates may be obtained by visiting the website of the 
Department of Industrial Relations, Prevailing Wage Unit at www.dir.ca.gov/DLSR/PWD. The 
Contractor shall comply with the provisions of Sections 1774, 1775, 1776 and 1813 of the Labor 
Code. 

6.30  Apprenticeship Requirements 

The Contractor shall comply with Section 230.1(A), California Code of Regulations as required by 
the Department of Industrial Relations, Division of Apprenticeship Standards by submitting DAS 
Form to the Joint Apprenticeship Committee of the craft or trade in the area of the site. 
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6.31  Registration of Contractor 

All contractors and subcontractors must comply with the requirements of Labor Code Section 
1771.1(a), pertaining to registration of contractors pursuant to Section 1725.5. Bids cannot be 
accepted from unregistered contractors except as provided in Section 1771.1. This project is subject 
to compliance monitoring and enforcement by the Department of Industrial Relations. After award 
of the contract, Contractor and each Subcontractor shall furnish electronic payroll records directly 
to the Labor Commissioner in the manner specified in Labor Code Section 1771.4. 

6.32  Payroll Records 

6.32.1 Contractor and any Subcontractor(s) shall comply with the requirements of Labor Code Section 
1776. Such compliance includes the obligation to furnish the records specified in Section 1776 
directly to the Labor Commissioner in an electronic format, or other format as specified by the 
Commissioner, in the manner provided by Labor Code Section 1771.4. 

6.32.2 The requirements of Labor Code Section 1776 provide, in summary: 

Contractor and any Subcontractor(s) performing any portion of the work under this Contract shall 
keep an accurate record, showing the name, address, social security number, work classification, 
straight time and overtime hours worked each day and week, and the actual per diem wages paid 
to each journeyman, apprentice, worker, or other employee employed by  Contractor or any 
Subcontractor(s) in connection with the work. 

6.32.3 Each payroll record shall contain or be verified by a written declaration that it is made under penalty 
of perjury, stating both of the following: 

a. The information contained in the payroll record is true and correct.

b. The employer has complied with the requirements of Labor Code Sections 1771, 1811, and
1815 for any work performed by his or her employees in connection with the Contract.

6.32.4 The payroll records shall be certified and shall be available for inspection at the principal office of 
Contractor on the basis set forth in Labor Code Section 1776. 

6.32.5 Contractor shall inform County of the location of the payroll records, including the street address, 
city and county, and shall, within five working days, provide a notice of any change of location and 
address of the records. 

6.32.6 Pursuant to Labor Code Section 1776, Contractor and any Subcontractor(s) shall have 10 days in 
which to provide a certified copy of the payroll records subsequent to receipt of a written notice 
requesting the records described herein. In the event that Contractor or any Subcontractor fails to 
comply within the 10-day period, he or she shall, as a penalty to County, forfeit $100, or a higher 
amount as provided by Section 1776, for each calendar day, or portion thereof, for each worker to 
whom the noncompliance pertains, until strict compliance is effectuated. Contractor acknowledges 
that, without limitation as to other remedies of enforcement available to County, upon the request 
of the Division of Apprenticeship Standards or the Division of Labor Standards Enforcement of the 

California Department of Industrial Relations, such penalties shall be withheld from progress 
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payments then due Contractor. Contractor is not subject to a penalty assessment pursuant to this 
section due to the failure of a subcontractor to comply with this section. 

6.32.7 Contractor and any Subcontractor(s) shall comply with the provisions of Labor Code Sections 1771 
et seq., and shall pay workers employed on the Contract not less than the general prevailing rates 
of per diem wages and holiday and overtime wages as determined by the Director of Industrial 
Relations. Contractor shall post a copy of these wage rates at the job site for each craft, 
classification, or type of worker needed in the performance of this Contract, as well as any 
additional job site notices required by Labor Code Section 1771.4(b). Copies of these rates are on 

e State Office, 
 www.dir.ca.gov. If the 

Contract is federally funded, Contractor and any Subcontractor(s) shall not pay less than the higher 
of these rates or the rates determined by the United States Department of Labor. 

6.33  Work Hour Penalty 

Eight hours of labor constitute a legal day's work, and forty hours constitute a legal week's work. 
Pursuant to Section 1813 of the Labor Code of the State of California, the Contractor shall forfeit 
to the County Twenty Five Dollars ($25) for each worker employed in the execution of this Contract 
by the Contractor or by any subcontractor for each calendar day during which such worker is 
required or permitted to work more than the legal day's or week's work, except that work performed 
by employees of said Contractor and subcontractors in excess of the legal limit shall be permitted 
without the foregoing penalty upon the payment of compensation to the workers for all hours 
worked in excess of eight hours per day of not less than 1-1/2 times the basic rate of pay. 

6.34  Apprentices 

6.34.1 The Contractor acknowledges and agrees that, if this Contract involves a dollar amount greater than 
or a number of working days greater than that specified in Labor Code Section 1777.5, this Contract 
is governed by the provisions of Labor Code Section 1777.5. It shall be the responsibility of the 
Contractor to ensure compliance with this Article and with Labor Code Section 1777.5 for all 
apprenticeable occupations. 

6.34.2 Pursuant to Labor Code Section 1777.5 if that Section applies to this Contract as indicated above, 
the Contractor and any subcontractors under it employing workers in any apprenticeable craft or 
trade in performing any work under this Contract shall apply to the applicable joint apprenticeship 
committee for a certificate approving the Contractor or subcontractor under the applicable 
apprenticeship standards and fixing the ratio of apprentices to journeymen employed in performing 
the work. 

6.34.3 Pursuant to Labor Code Section 1777.5 if that Section applies to this Contract as indicated above, 
he Contractor and any subcontractor under it may be required to make contributions to the 
apprenticeship program. 

6.34.4 The Contractor and all subcontractors under it shall comply with Labor Code Section 1777.6 which 
Section forbids certain discriminatory practices in the employment of apprentices. 
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IN WITNESS WHEREOF, the Parties hereto have executed this Contract on the dates opposite their 
respective signatures:  

Willdan Engineering, 
a California Corporation, 

Date: By: 
Signature 

Print Name & Title 

(If a corporation, the document must be signed by two corporate officers. The 1st must be either Chairman 
of the Board, President or any Vice President.) 

Date: By: 
Signature 

Print Name & Title 

(If a corporation, the 2nd signature must be either the Secretary, an Assistant Secretary, the Chief Financial 
Officer, or any Assistant Treasurer) 

COUNTY OF ORANGE, 
a political subdivision of the State of California 

Date: By: 

 Print Name & Title 

APPROVED AS TO FORM 
Office of the County Counsel  
Orange County, California 

By: ________________________________ 

 Jeffrey Stock, Deputy County Counsel 

Date: ______________________________ 
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ATTACHMENT A 
SCOPE OF WORK 

Construction Management and Inspection Services 

I. INTRODUCTION

Orange County Sheriff-Coroner Department (OCSD), Research & Development Division/ Facilities 
Planning Unit oversees a multi-million dollar annual construction budget and is responsible for the 
management of capital projects, tenant improvement projects and major maintenance renovations for all 
OCSD Facilities. The facilities consists of 53 buildings: Administrative Offices, Coroner, Regional Police 
Support, Laboratory/ Data, five Correctional Facilities and Remote Communication Sites. The County is 
soliciting Statements of Qualifications (SOQ) from qualified Respondents to secure On-Call Construction 
Services  Construction Management & Inspection Services. The Unit has responsibility from project 
inception to completion. Staff members facilitate project estimates, select and oversee the design team and 
are then responsible for bidding and managing project construction. They provide on-site monitoring of 
building activities through the duration of the project and ensure the finished product is suitable for effective 
and secure utilization by Sheriff's employees. Facilities Planning staff interacts with local and State 
agencies, contractors, architects, engineers, construction managers, construction inspectors and suppliers to 
help ensure that satisfactory design and materials are utilized to complete code compliant projects on 
schedule and within their budget. 

Some of the past projects that required construction management and inspection services within the OCSD 
facilities include: 

Tenant improvements 
ADA upgrades 
Shooting Range Retrofits 
Lighting and emergency power system/generator replacements 
Health care and Mental health improvements 
Inmate housing and intake and release renovations 
Warehouse and evidence storage improvements 
Central utility plant modifications 
Security electronics upgrades 
Site civil improvements, including local roadways, utilities, sidewalks, storm drains, masonry and 
retaining walls, and parking lots 

Orange County Sheriff-Coroner, Research & Development Division/ Facilities Planning Section on behalf 

demands and project scheduling commitments in relation to Architect- or 
professional consultant  services for implementation of capital improvements, rehabilitation projects, and 
miscellaneous small projects that are anticipated but are not yet defined.  In order to supplement its existing 
resources, COUNTY intends to issue "on call" A/E service agreements for use by COUNTY on an "as 
needed" basis for construction management and inspection services. No specified amount of work is 
guaranteed to A/E.  However, the amount of contracted work that will be required on an "as needed" basis 
shall not exceed two million five hundred thousand dollars ($2,500,000), unless otherwise amended by 

upervisors. 
Architect/Engineer or professional consultant providing services will be 
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County Sheriff-Coroner Department, Research & Development Division Director or designated staff who 
shall be administering the CONTRACT, unless stated otherwise will refer to COUNTY.  

The County reserves the right to refuse any work that it finds unacceptable and/or unauthorized at no charge. 

II. SCOPE OF WORK

A/E will be required to provide full-time or part-time Resident Engineers and Office Engineers, licensed 
civil   engineers in the State of California, Construction Inspectors, and Labor Compliance Specialists as 
required by the scope of each Task Order. The A/E shall provide the necessary personnel, inspection staff, 
equipment and transportation to facilitate the performance of the intended engineering and inspection 
services.  

Description of Services (activities shall include, but not limited to): 

Consultants must have experience, knowledge, and familiarity with Public Works Construction 
Management Services to include but not necessarily be limited to, Public Works Construction Inspection, 
Public Works Construction Management, and Public Works Construction Contract Administration.  

A. CONSTRUCTION MANAGEMENT SERVICES

1. A/E  may be  required  to review and  recommend  approval  of  submittals, shop drawings,
Request  for  Information  (RFI)  and/or  calculations  for  temporary structures such as
trench shoring, false work and other temporary structural forms.

2. A/E may be required to review and advise the County Representative on the overall project
schedule, including staging and completion dates, duration, milestones, and interfaces.
Immediately notify Representative if the proposed work schedule does not conform to the
contract documents, including the plans, specifications, and permits or that may require
special inspection or testing, or work stoppage.

3. Review on a monthly basis the project schedule and/or Critical Path Method (CPM)
schedule submitted by the Construction Contractor. Make recommendations concerning

 thereto. Recommend possible solutions to 
scheduling problems so as to complete the project on time, within budget, and in 
accordance with the contract drawings and specifications.  

4. Review scope of work and identify potential contract change orders.  Prepare independent
cost estimates for any changes resulting from design revisions or change in field conditions.
Prepare and recommend for approval all contract change orders.

5. Assist in community outreach meetings and media relations

6. Review  for  acceptance/approval  of  Storm  Water  Pollution  Prevention  Plan  (SWPPP)
in accordance with the general Permit of Discharges of Storm Water Associated with
Construction Activity (Construction General Permit, including  dewatering/diversion plans
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B. CONSTRUCTION INSPECTION SERVICES

1. A/E may be required to coordinate pre-construction meetings, maintain submittal logs,
shop drawings, material and equipment certifications.

2. A/E  may  be  required  to  maintain  detailed  daily  documentation  on weather conditions,
number  of  Construction  Contractor  personnel  on  project  site, quantities  of  materials
used,  construction  equipment  onsite,  deliveries  of materials,  material  shortages,  tests,
labor  disputes  and  any  other  general observations and unusual occurrences.

3. Conduct daily job site inspections to assure that the required equipment, materials and
methods  of  construction  are  in  compliance  with  the  contract drawings, specifications,
and regulatory codes.

4. Perform Continuous on-site inspections of all construction work performed under contract,
including structural excavation, safety, trench shoring, earth moving operations, pile
driving, installation of trench shoring, fabrication and erection of structural steel, erection
of concrete forms and falsework, erection of reinforced steel, placement of concrete into
reinforced concrete drainage structures such as catch  basins,  culverts  and  junction
structures.  Placement of concrete   street improvement structures such as curb and gutter,
sidewalks, and drive approaches.

Construction of roadway improvements including fine grading preparation of subbase
material, placement of aggregate base material and asphalt concrete or other paving
material.

5. Perform inspections in accordance with construction contract, project and special
c Works Construction 

(newest edition). 

6. Assure materials provided and work performed is in accordance with the contract drawings
and specifications by obtaining material certifications as required prior to incorporating
materials into work.  Ascertain  t equired  by  specifications
are  performed  before  materials  or  equipment  is incorporated into the work. Promptly
report any work or materials which fail to conform to the contract drawings or
specifications. Recommend such actions as are necessary and adequate to obtain acceptable
work and materials. Notify the Construction Contractor of any and all unacceptable work
or material.

7. Report labor relations issues immediately.

8. In the event of interpretation of the meaning of intent of the contract drawings and
specification becomes necessary during construction, the Field Inspector shall consult with
the County Representative to ascertain the interpretation and transmit such information to
the Construction Contractor.

9. Advise County Representative of all complaints and inquiries from property owners,
citizens, officials, or others and assist staff in the investigation and answering of such
complaints and inquiries. Maintain a log showing disposition of each complaint and
inquiry.
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10. Review project for final completion and provide written notice that the work is ready for
final inspection. Monitor and record the Construction Contractor  completion of all
contract punch list items.  Secure and transmit the required guarantees, affidavits, releases,
bonds and waivers, manuals, record drawings, and final contract records to the County
Representative.

11. Measure and compute all final construction quantities for pay items in accordance with the
contract specifications. Prepare notice of completion that work has been completed in
accordance with the drawings and specifications and that final estimate of payment to the
Construction Contractor are correct.

12. - n drawings to ensure that they show all 
changes or additions to the original contract documents and submit all final documents to 
the County Representative for acceptance within thirty (30) days of final inspection.  

C. LABOR COMPLIANCE SERVICES

Pre-Construction

1. Perform preconstruction presentation of all labor compliance requirements for the project.

2. Prepare check list of labor law requirements and ensure that Contractor initials and signs
checklist.

3. Review and enforce posting of all required job site posters.

4. . 

5. Ensure that the Form 16B-Subcontracting Request form is submitted before listed
subcontractors start work.

6. Compare Subcontracting Request with approved Form 15G DBE Commitment and
submitted Form 12B Subcontractors List/Bidders List.

7. Review and recommend approval of the Form 16B-Subcontracting Request form.

During Construction 

1. Review, monitor, verify, and enforce the labor compliance requirements for the project in
accordance with state and federal requirements.

2. Verify all listed and unlisted subcontractors Dept. of Industrial Relations (DIR)
registration.

3. Verify that none of the subcontractors are listed in the DIR debarred list.

4. 
contains all pertinent provisions and requirements of the prime contract and includes all 
required federal aid contract -Bacon Wage rate 
determination. 
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5. Conduct labor compliance interviews of contractor and subcontractor employees.

6. Verify that certified payroll with Statement of Compliance or Non-Performance forms
are received each week.

7. Verify all certified payroll for prime contractors and sub-contractors to confirm
prevailing wage rates are met.

8. Verify that hours and required fringe benefits are paid to all contractor and subcontractor
employees. Inform RE of the any discrepancies.

9. Verify that all submitted certified payroll are accompanied by signed (wet signature)
Statement of Compliance.

10. Verify that certified payroll and Statement of Compliance submitted by the Contractor and
all the subcontractors including required suppliers are acceptable and conforms to
Department of Labor and DIR requirements.

11. Verify that DBE performs a Commercially Useful Function (CUF).

12. Ensure that requirements of DIR/DOL apprenticeship are met.

13. Submit a monthly Labor Compliance status report to the RE.

14. Inform Contractor and RE of LC discrepancies/delinquencies and inadequacies found.

15. Prepare project withholding and deductions for labor compliance 
deficiencies/delinquencies/inadequacies   and   present/recommend   approval to 
Resident Engineer.  

16. Review and enforce any project labor agreements.

Review of monthly and annual reports including but not limited to: 
Form 103  
Form 9F  DBE Running Tally of Payment  
Form 16Z1  DBE Monthly Trucking Verification  
Form 16O  Federal-
(FHWA 1391)  

17. -DBE) and recommend
approval/rejection. 

 Project Close-out/Completion 

1. Ensure that Contractor and all Subcontracto payroll and 
Statement of Compliance report. 

2. Ensure that Form 17F- Final Report Utilization of DBE and Form 17O  Changes DBE
Status are submitted and accurate.
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3. Review Forms 17F and 17O and recommend approval.

4. Submit all labor compliance documents to the County.

D. TIME OF PERFORMANCE

The County, as applicable, makes no representation as to the when a construction project will be
performed and completed and the time of the performance of an actual construction of the contract,
regardless of changes in schedule thereof, and whether or not such changes are within control of
the County, as applicable.

As between the A/E and County, as applicable, the A/E assumes the risk of suspensions of or delays
in performance of the Agreement, with the following exceptions:

1. The Construction Contractor fails to finish on the schedule completion date as a result of
failure by the County, as applicable, to act within a reasonable time to provide necessary
information, prompt reviews, decisions and other matters essential to the project, and the
County, as applicable grants for extension of time to the construction contract for these
reasons.

2. The Construction Contractor fails to finish on the scheduled completion date as a result
of acts of God, strikes, or inability to obtain materials on time through no fault of the
Construction Contractor, and the County, as applicable, grants an extension of time for
these reasons.

3. The Construction Contractor fails to finish on the scheduled completion date for reasons
under control of the Construction Contractor and the County, as applicable, requires the
A-E to provide inspection and coordination of construction services beyond the scheduled
completion date.

E. LIMITATION OF AUTHORITY

A/E shall not assume any of the following responsibilities:

1. To authorize deviations from the Contract Documents.

2. To authorize change orders.

III. CONTRACT TASK ORDER

Board of Supervisors, A/E shall be assigned work via 

quality of deliverables, review of invoiced amounts, adherence to set budget, and internal review of 
submittal packages. A/E shall follow the requirements as outlined in the CTO, this General and Specific 
Scope of Work. 
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The CTO shall include a detailed scope of work, describing tasks to be performed with a specific list of 
deliverables for each task, schedule of work and cost to complete the work. The schedule of work shall 
allow sufficient time for meetings with OCSD staff to review the work progress, provide technical and 
policy direction, resolve problems and ensure adherence to the work completion schedule. The CTO shall 
include a cover sheet provided by OCSD with the appropriate signature blocks and contract information. 
After OCSD and A/E are in agreement and all parties have signed the CTO, OCSD shall provide A/E with 
a Notice to Proceed to begin work. A/E shall submit all plans, reports and other documents produced under 
the CTO to the OCPM within the timeframe indicated in the CTO or as directed by OCSD. 

A. A/E CHANGES AFFECTING CONTRACT WORK

1. A proposed
this CONTRACT) to provide and respond to the PROJECT/SERVICE requests of
COUNTY, requires concurrence from the COUNTY before the actual replacement and
appointment of another individual. An administrative process shall be followed to reflect
COUNTY approval of the new designation.

2. 
written notification to the OCSD Contract Administrator. A/E PM shall coordinate all 
changes with the OCPM and with the OCSD Contract Administrator. 

3. 

COUNTY), a change in federal tax identification number and/or notices of a merger, 
addition or replacement of the principals in the A/E firm, a change in ownership, 
implementation of a new business structure or organization, and any other similar changes 
should be communicated in writing to the OCSD Contract Administrator in a timely 
manner. Amendment of the A/E CONTRACT and/or Board of Supervisors approval may 
be required in some instances and failure to timely notify the COUNTY may result in a 
delay in payments to A/E. 

4. Modifications affecting the CTO work such as the use of an added labor classification or

 requests for 
additional reimbursables or substitution of designated labor classifications used in the 
CTO shall be submitted in writing to the OCPM. After approval, OCPM will notify A/E 
PM of required procedures and documentation before authorizing the A/E to proceed with 
the work. 

5. Pursuant to Section 6.18 ("Changes") of this CONTRACT A/E shall make no changes in
the Scope of Work, project schedule or required deliverables, nor perform any additional
work, other than what was stipulated and agreed upon in the CTO unless there was written
approval from COUNTY for such change(s). There shall be no compensation for
unauthorized work and/or unauthorized changes in the CTO.

B. REIMBURSABLE ITEMS OF WORK

Reimbursable items of work include non-salary expense items that are deemed necessary for
the work. A budgetary cost for reimbursables shall be submitted with each CTO. If A/E is
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unsure whether or not an item is eligible for reimbursement, A/E shall discuss with OCPM 
prior to expensing the item. Potential reimb
Work or Fee Schedule shall be presented in advance of invoice submittal to OCPM with 
supporting documentation for review and approval. 

Items Considered Reimbursable Direct Costs 

All of the reimbursable items shall be discussed during the preparation of the CTO and agreed 
upon by A/E and OCPM for inclusion in the CTO at direct cost. 

1. Identifiable postage/communication expense (large packages or express, overnight or next
day mail when required or required by OCPM), other than for general correspondence
required for the performance of the work.

2. Identifiable printing or reproduction services, commercial printing and binding, and
similar costs that are not applicable to general overhead required for the performance of
the work. A/E shall not automatically categorize these reproduction and printing charges
as reimbursable costs. OCSD may determine that some reproduction expenses fall under
the category of general overhead, in which case these costs shall not be included in the
CTO. A/E shall submit estimated Schedule of Values for standard printing and
reproduction costs to OCPM for comparison against OCSD's reproduction service vendor
costs; the most cost-effective method of printing and reproduction shall be utilized.  If the
OCSD service vendor costs are deemed more cost effective, the A/E shall be required to
coordinate all reproduction orders with the OCPM and OCSD service vendor.
Reimbursement of pre-approved printing or reproduction costs shall be specified in the
CTO. Supporting documentation such as receipts and paid invoices are required by the
Auditor-Controller for Reimbursement of such expenses.

3. Third-party services directly applicable to the work, such as: specialized services which
cannot be accomplished by A/E and by any of A/ in Attachment
C of this CONTRACT (i.e., corrosion engineering, electrical, mechanical, etc.), special
accounting expenses, special consultants, outside laboratory charges, and similar costs
that are not applicable to general overhead. A/E shall obtain approval from OCSD prior
to considering third party services for reimbursement and shall submit the proper
documentation required by OCSD for requesting the use of third-party services in the
CTO. OCSD reserves the right to refuse the use of any specialized service that may be
recommended by the A/E.

All work conducted by special consultants/contractors on behalf of A/E in Section 1.1 of
this CONTRACT, shall be considered as part of the forty-nine percent (49%) allowable
portion of this CONTRACT that can be accomplished by subconsultants.

4. Materials used for in-house testing, laboratory and field supplies.

5. Permit fees, application fees, and filing fees. Permit, filing and application fees shall be
reimbursed at cost and therefore, not subject to any surcharge or additional service charge
by the A/E.

6. Mileage and parking fees for field work and meetings outside Orange, Los Angeles, San
Bernardino, Riverside and San Diego Counties. Requests for this reimbursable item of
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reason for any delay in performance. 

7. All costs asso
in (not in addition to) the total CTO, excluding extra work, as specified in Section 1.5

requests fo
Scope of Work or Fee Schedule breakdown shall be submitted to OCPM for approval 
prior to incurring the charges. After approval, OCPM will notify A/E PM of the required 
procedures and documentation before authorizing the A/E to proceed with using the 
item(s) in question in the CTO work. Documented approval of an added or substituted 
reimbursable item is required by the Auditor-Controller to process the submitted A/  
invoice for payment. 

Payment to A/E shall be conditioned upon approval by the COUNTY and A/E providing 
an invoice with copies of the tickets, receipts, invoices or other proof of payment by A/E. 
A/E shall use the payment request template provided by the COUNTY for each approved 
CTO when submitting their invoice and supporting documents to the COUNTY.  Payment 
to A/E for all Reimbursable Items of Work shall be per CTO. 

Items Not Considered Reimbursable 

The County reserves the right to refuse any work that it finds unacceptable and/or unauthorized 
at no charge. 

1. Hotel and meal expenses for A/E employees during the course of working on the task
order. (An exception may be made upon advance approval of the OCPM where the A-E
employee home office is located outside of the counties of Orange, Los Angeles, San
Bernardino, Riverside and San Diego. Where approval is granted, lodging and meals and
incidentals shall not exceed per diem rates published by the U.S. General Services
Administration.  Only actual expenses will be reimbursed.)

2. Vehicle rental and equipment use rentals.

3. Mileage and other transportation costs such as airfare, train or bus tickets paid to attend
meetings, seminars, training sessions, field/site observations and comparisons and/or
conferences within the counties of Orange, Los Angeles, San Bernardino, Riverside and
San Diego are considered part of general overhead and therefore, not reimbursable.

4. Computer Aided Drafting and Design, computerized engineering software, scheduling
software, subsequent equipment operation related to the production  of exhibits, reports,
submittals and study documentation which shall be considered included in the cost of
general overhead and included in the hourly personnel rates for the CTO.

5. General overhead costs such as accounting, computer rentals, and items generally required
for the basic operations of daily business directly related to this project.

6. Standard plans, standard specifications, reference manuals, books, periodicals, or other
written materials used to complete the CTO.



Orange County Sheriff Department Attachment C
Willdan Engineering       MA-060-23010863 

 31 of 39 

7. Use of local telephone, FAX, email, cloud-based systems and internet.

8. Any costs other than those explicitly authorized in this Attachment A above, unless
written approval has been obtained in advance from the OCPM.

C. INVOICES

1. Payments to A/E invoiced on a monthly basis shall not exceed the total authorized CTO
amount. A/E monthly invoices shall be subject to OCSD approval in accordance with
progress of work, deliverables submitted, and tasks completed based on the approved
updated Project Schedule.

2. A/E invoices shall be prepared using the latest OCSD Facilities Planning Architect-
Engineer Progress Payment Request Template, certifying that the work has been
completed as shown therein and that payment is therefore requested. The fully completed
template will serve as the A/  and shall be submitted to OCPM.

3. For time and material work, as well as for lump sum work, A/E shall use the payment
request template provided by the OCSD/Facilities Planning for the specific CTO and
submit the filled-in form with their backup documents which include receipts for any
reimbursable items. For time and materials work, backup documents shall include, the
amount of time spent on each task by staff title, hourly rate charged and costs totaled for
each staff member, etc., and receipts for any reimbursable items.

Labor classification and associated hourly rate charged shall be as indicated on the
approved CTO fee schedule. All labor classifications and hourly fees included on the CTO
shall reflect those listed in Attachment B (Fe -approved on-
call CONTRACT. A/E shall submit a written request to include a new staff title with its
hourly rate in the CTO if such classification is not part of the Board-approved
CONTRACT Attachment B (Fee Schedule) and in order for consideration and approval
by the COUNTY. In some instances, this may require further approval by the COUNTY
Board of Supervisors.

4. A/E shall also show on the invoice a complete accounting for reimbursable items as
described above in Section II. All reimbursable items shall be invoiced and paid for at
actual costs. A/E is responsible for providing OCSD with an acceptable invoice. The A/E
will . An invoice determined not to be a proper
invoice suitable for payment will be returned to A/E for correction, with a statement
setting forth the reasons for rejection.

D. DELIVERABLE ITEMS OF WORK

Deliverable items of work may include engineering reports, concept plans, construction
documents (plans, specifications & cost estimate), presentations, graphic renderings of
concepts, plans, sections and details, sample boards of materials, colors and finishes used for
construction, construction inspection, environmental documents, regulatory permits and
contract administration/ contract management services.

Deliverable items of work for each CTO shall be per the CTO as mutually agreed upon. Format
(e.g. correspondence, text, graphics, PS&Es, CAD standards) for deliverables shall be per the
CTO. The minimum requirements for word processing, spreadsheet and PowerPoint
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documents shall be compatible with OCSD's standards, i.e., MS Office, for project schedule 
shall be MS Project and CAD plans shall be AutoCAD (latest software versions). All 
deliverables shall also be provided in hard copy, e-copy (via selected software) and Adobe PDF 
format.  

E. ITEMS PROVIDED BY COUNTY

Items provided by COUNTY may include historical documents, legal descriptions, record
drawings etc. and shall be specified in the CTO.

Attendance and any required participation in specific public presentations or meetings shall be
per CTO.
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ATTACHMENT B 
 PRICING (FEE SCHEDULE) 

I. COMPENSATION:  This is an all-inclusive usage CONTRACT between COUNTY and A/E for On-Call
Construction Services  Construction Management & Inspection Services, as set forth in Attachment

A/E agrees to accept the specified compensation as set forth in this CONTRACT as full remuneration 
for performing all services and furnishing all staffing, labor, vehicles, equipment, tools, materials, 
overhead, travel, etc. required, for any reasonably unforeseen difficulties which may arise or be 
encountered in the execution of the services until acceptance, for risks connected with the services, and 
for performance by A/E of all its duties and obligations hereunder. A/E shall only be compensated as 
set forth herein below for work performed in accordance with the Scope of Work. COUNTY shall 
have no obligation to pay any sum in excess of the Total CONTRACT Amount specified herein 
below unless authorized by amendment in accordance with Sections 6.3 and 6.18 of the COUNTY 
CONTRACT Terms and Conditions. County will not pay A/E more than the listed amount for 
Subconsultant work, regardless of any agreement between the A/E and their Subconsultant(s). 

II. PRICING: Payment shall be made in accordance with the provisions of this CONTRACT. Partial
progress payments may be allowed at the discretion of the COUNTY Project Manager. Payment shall
be as follows:

A. Classification Rates:

A/E Firm TBD 
Classification Titles Hourly Rate 
Public Works Inspector (Prevailing Wage)* $138.00 
Project Manager $212.00 
Resident Engineer $196.00 
Assistant Resident Engineer $189.00 
Structural Representative $168.00 
Construction Manager $168.00 
Construction Inspector (Prevailing Wage)* $138.00 
Office Engineer $148.00 
Labor Compliance Specialist $132.00 
Estimator $168.00 
Scheduler $168.00 

*Construction-related work performed under A-

preconstruction phases of construction, including, but not limited to, inspection and land surveying work, 
and work performed during the post construction phases of construction, including, but not limited to, all 
cleanup work at the jobsite. See, Labor Code § 1720. Contracts for A-E services shall mandate that 
prevailing wages be paid where mandated by law. 

B. Total CONTRACT Amount Shall Not Exceed:  $ 2,500,000 
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III. PRICE INCREASES/DECREASES: No price increases will be permitted during the term of this
CONTRACT.  All price decreases will automatically be extended to COUNTY.

IV. FIRM DISCOUNT AND PRICING STRUCTURE:  A/E guarantees that prices quoted are equal to or less
than prices quoted to any other local, State or Federal government entity for services of equal or lesser
scope. A/E agrees that no price increases shall be passed along to COUNTY during the term of this
CONTRACT not otherwise specified and provided for within this CONTRACT.

V. S EXPENSE: A/E will be responsible for all costs related to photo copying, telephone 
communications and fax communications while on COUNTY sites during the performance of work 
and services under this CONTRACT.   

VI. REIMBURSABLE ITEMS:  Reference Attachment A, Section III, B of this CONTRACT.

VII. PAYMENT TERMS:  Invoices are to be submitted in arrears, after services have been completed, to the
address specified below. Payment will be processed after receipt of an invoice in a format acceptable
to the COUNTY. Invoices shall be verified and approved by COUNTY and subject to routine
processing requirements. The responsibility for providing an acceptable invoice to COUNTY for
payment rests with A/E. Incomplete or incorrect invoices are not acceptable and will be returned to the
A/E for correction.

Billing shall cover services and/or goods not previously invoiced. The A/E shall reimburse the
COUNTY for any monies paid to the A/E for goods or services not provided or when goods or services
do not meet the CONTRACT requirements.

Payments made by COUNTY shall not preclude the right of COUNTY from thereafter disputing any
items or services involved or billed under this CONTRACT and shall not be construed as acceptance
of any part of the goods or services.

VIII. INVOICING: Reference Attachment A, Section III, C of this CONTRACT. Invoices and support
documentation are to be forwarded to:

OCSD Research and Development Division 
Facilities Planning Section 
431 The City Drive South 
Orange, CA 92868 

A/E has the option of receiving payment directly to their bank account via an Electronic Fund Transfer 
(EFT) process in lieu of a check payment. Payment made via EFT will also receive Electronic 
Remittance Advice with the payment details via email. An email address will need to be provided to 
the COUNTY via an EFT Authorization Form. To request a form, please contact the DPA. 
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ATTACHMENT C 
STAFFING PLAN 

I. A/E KEY PERSONNEL

Name Classification/ 
Designation 

Years of 
Experience 

Years 
with 

Current 
Firm 

Licenses/Certifications 
(include license number) 

Chris Baca, RCI, 
CESSWI 

Project Manager 37 35 BS, Public Administration, 
California State University, 
Fullerton 
California, Division IV, Public 
Works, RCI No. 4161 
California, Division I, 
Engineering, RCI No. 5161 

Mike Jasminski, PE Construction Manager 40 3 BS, Engineering, Worcester 
Polytechnic Institute, 
Worcester, MA 
Licensed Professional 
Engineer CA and NV 
California Emergency 
Management Agency, 63153 

Michael Bustos, 
PE, ENV SP 

Resident Engineer 21 18 Resident Engineer Academy, 
California Department of 
Transportation 
BS, Civil Engineering (magna 
cum laude); California 
Polytechnic State University, 
San Luis Obispo 
Civil Engineer, California No. 
73173 
Envision Sustainability 
professional, Institute for 
Sustainable Infrastructure No. 
2696 

Loren Clifton Resident Engineer 33 10 BS, Civil Engineering, 
California State University, 
Chico 
Civil Engineer, California, No. 
52167 
General Contractor, California 
No. B-452908 

Barry Knutson Construction Inspector 36 13 Construction Estimating, 
Electrical House Wiring, Heat 
Vent A/C Systems, Fullerton 
College, Fullerton 

Apprenticeship School Local 
1815 
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Confined Space Certified 
Fall Protection Certified 
CPR, AED, First Aid Certified 

Joe Putrino Construction Inspector 34 5 College of the Desert, Palm 
Desert 
Uniform Building Code, Fire 
Code, and ADA Codes, Bergen 
Community College 
Construction Management, 
Architectural Drafting, and 
Blueprint Reading Courses 
Certified Building Inspector, 
International Code Council 
Certified Plumbing Inspector, 
International Code Council 
Certified Mechanical 
Inspector, International Code 
Council 
Contractor License Class A, 
No. 636747 

Saul Martinez Construction Inspector 25 3 BS, Civil Engineering, 
California State Polytechnic 
University, Pomona 
AA, Mount San Antonio 
College, Walnut, California 
Drafting Certificate, Santa Ana 
College, Santa Ana, California 
Certification as a Qualified 
SWPPP Practitioner (QSP) 
Certified Erosion Sediment 
and Storm Water Inspector 
Engineer-In-Training (E.I.T.) 

Chad Meelker Construction Inspector 19 6 Civil Engineering, California 
State Polytechnic University, 
Pomona  

John Crowe Construction Inspector 24 18 National Institute for 
Certification in Engineering 
Technologies (NICET) 97346 
Level I Certification in 
Transportation Engineering 
Technology/Highway 
Construction. 
Level II Certification in the 
field of Construction 
Materials Testing Asphalt, 
Concrete and Soil. 
American Concrete Institute 
(ACI) Level I Concrete Field 
Technician 
Caltrans Certificate of 
Proficiency for Acceptance 
Testing for the following test 
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methods: 125, 201, 202, 216, 
227, 231, 375, 504, 518, 526, 
533, 539, 540, 547 and 
D2922. 
Boart Longyear (CPN) 
Radiation Safety and Use of 
Nuclear Gauges 
California B-1 General 
Con
560363 

Simon Hernandez Construction Inspector 26 4 2004, Technology Course for 
Public Works, Saddleback 
Community College, Orange, 
California 
E-Rail certified
Roadway Workers certified
CIC certified
Fall protection certified and
trained
American Construction
Inspectors Association:
Rubberized Asphalt Plant
Inspection
Certification in Safety on Job
Sites
OSHA Certifications:
Trenching and Excavations
First Aid and CPR Certified
Competent Person Certified

Dennis Parker Construction Inspector 40 7 Civil Engineering Courses, Cal 
Poly, Pomona, CA 

Robert P. Solis Construction Inspector 36 6 Pierce College, Woodland 
Hills, CA  Major in 
Architectural Engineering 
State of California, General 
Engineering Contractor 
Caltrans Certification  MBE 

Glenn A. Stanley Construction Inspector 23 21 Technology Course for Public 
Works, Saddleback 
Community College, Orange, 
California 
E-Rail certified
Roadway Workers certified
CIC certified
Fall protection certified and
trained
American Construction
Inspectors Association:
Rubberized Asphalt Plant
Inspection
Certification in Safety on Job
Sites
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OSHA Certifications:  
Trenching and Excavations 
First Aid and CPR Certified 
Competent Person Certified 

Brent Jablonowski Construction Inspector 20 1 Construction 
Technologies/Inspection, 
Ventura County Community 
Colleges, Ventura 
Certified Master of Special 
Inspections 
ACI Field Grade 1 Technician 
Uniform Building Code 
Building Inspector 
Title 24 Masonry Special 
Inspector 

 Division of the State Architect 
Special Inspector 

Jane Freij Labor Compliance 
Manager 

30 22 BA, Linguistics (Summa Cum 
Laude), University of Kansas 

 Attorney Assistant Training 
Program, Litigation/ 
Corporations, University of 
California, Los Angeles 

Amanda Perez Labor Compliance 
Specialist 

13 5 AS, Human Resources 
Management, Mount San 
Antonio College 

 AS, Business Administration, 
Mount San Antonio College 

A/E understands that the personnel represented as assigned to the CONTRACT must remain working 
on the CONTRACT throughout the duration of the CONTRACT unless otherwise requested or 

any given category or 
classification shall be allowed only with prior written approval of the COUNTY Project Manager. Note: 
The written approval of substituted A/E Key Personnel is for departmental use only and shall not be 
used for auditing purposes outside OCSD. 

A/E may reserve the right to involve other A/E personnel, as their services are required. The specific 
individuals will be assigned based on the need and timing of the service/classification required. 
Assignment of additional key personnel shall be subject to the COUNTY Project Manager written 
approval. Note: The written approval of additional A/E Key Personnel is for departmental use only 
and shall not be used for auditing purposes outside OCSD. COUNTY reserves the right to have any 
A/E personnel removed from providing services to COUNTY under this CONTRACT. COUNTY is 
not required to provide any reason for the request for removal of any A/E personnel.  

II. SUBCONTRACTOR(S) (IF APPLICABLE)
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Listed below are subcontractor(s) anticipated by A/E to perform services specified in Attachment A. 
Substitution or addition of A/E

Company Name & 
Address 

Contact Name and Telephone 
Number 

Project Function 


